
 
 

Request for City Council Committee Action 

From the Department of Public Works 
 
Date:  December 4, 2012 
 
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: Contract Amendment No. 2 - S.P. 141-090-22, with Veit Company, Inc. for Cedar 

Lake Trail Phase III. 
 
Recommendation:   

 

 Authorize the proper City officers to amend contract No. C-27957 with Veit Company, Inc. by  
$6,877.35 from current contract amount of $4,086,847.98 to $4,093,725.33 to allow for the 
payment of additional work performed as part of the federal project. Funds are available in the 
project budget and no additional appropriation is necessary. With this action this contract with 
Veit will be closed.  

 
Previous Directives: 
 

 Resolution 2012R-308 (May 25, 2012) Increase contract with Veit Company, Inc. 
 
Prepared by: Meseret Wolana, P.E., Project Engineer, 673-3527 
 
Approved by: 
  ________________________________________________________ 
  Steven A. Kotke, P.E., City Engineer, Director of Public Works 
 
Presenters: Meseret Wolana, P.E., Project Engineer,  

Don Elwood, P.E., Director of Transportation Planning & Engineering, 673-3622 
 
Reviews 

Permanent Review Committee (PRC): Approval    NA       Date 

Civil Rights Affirmative Action Plan  Approval    NA       Date 

Policy Review Group (PRG): Approval     NA      Date 

 
Financial Impact 

Action is within current department budget 
 

Community Impact  
 Neighborhood Notification: Not Applicable  
 City Goals: The city’s infrastructure will be well-maintained; people will feel safe in the city. 
 Comprehensive Plan: Not Applicable  
 Zoning Code: Not Applicable 
 
 



 
Background/Supporting Information 
 
The Cedar Lake Trail Phase III project is federally funded off-street bicycle trail system extending from 
Royalston Avenue to West River Parkway.   
 
Construction of this project began on July 12, 2010 and was completed in the fall of 2011. The project 
consist of grading, bituminous, concrete surface, retaining walls, curb and gutter, storm sewer, lighting, 
emergency phone, camera, striping and landscaping.  
 
During construction several work orders were necessary to complete the project. Work orders include 
additional items that were not part of the original project scope and also needed to complete task due 
to unforeseen conditions.  
 
One of the work orders required during construction relates to a fiber optic line that was in conflict with 
a soldier pile wall. Several options were evaluated and it was determined relocating the pile location 
and using a larger holes and beams was a viable and economical solution. 
 
Through negotiations, Public Works and the contractor (Veit Company, Inc.) agreed on additional 
payment of $6,877.35 for costs incurred by the contractor for material and labor due to the change of 
condition. Therefore, Public Works is requesting an increase of $ 6,877.35 from the current contract 
amount of $4,086,847.98 to $4,093,725.33; this contract increase allows making the final payment and 
closing the contract with Veit Company, Inc.  
 
Current contract including amendment No. 1    $4,086,847.98 
Amendment No. 2 (increase)      $       6,877.35  
Total contract value       $4,093,725.33 
 
This project utilizes $5,261,676 in federal funds and $1,800,000 in State Bond. There is available local 
fund in the project budget and no additional appropriation is necessary. 
 
Attachments: 

Cedar Lake Trail Phase III Map  
 
cc: CM Goodman, Ward 7 
            David Schlueter, Purchasing 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

T&PW - Your Committee recommends passage of a resolution that authorizes the proper City officers 
to amend contract No. C-27957 with Veit Company, Inc. by $6,877.35 from current contract amount of 
$4,086,847.98 to $4,093,725.33 to allow for the payment of additional work performed as part of the 
federal project. Funds are available in the project budget and no additional appropriation is necessary. 

  
 
 
 

 



  


